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ESTIMATE RUN 12/16/2001

ESTIMATE SUMMARY 14:09:46

CONTID: C12768         ESTIMATE NO: 0005 FINL 1999

PCN: 12768-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 133, ROCKFALL PERCENT TIME:

PROJECT NO: C 133A-027                    

SH 133, ROCKFALL

NAME OF ROAD: 133

PROJECT COUNTIES: GUNNISON

CONTRACTOR:

YENTER COMPANIES, INC. PAY PERIOD ENDING 12/16/2001 DATE TIME STARTED 09/26/2000

20300 W. HIGHWAY 72 DATE LET 08/31/2000 DATE WORK BEGAN 09/26/2000

 DATE AWARDED 09/07/2000 DATE TIME STOPPED 06/11/2001

 DATE CONTRACT EXECUTED 09/07/2000 DATE ACCEPTED 06/11/2001

ARVADA CO 80007     303/279-4458 DATE NOTICE TO PROCEED 09/26/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 225,147.65 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 273,461.20 NON-PARTICIPATING 2,576.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 4,101.92

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

488.68

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

2,576.00

2,576.00

6,677.92

$

$

$

$

895.00

224,252.65

225,147.65

0.00

225,147.65

0.00

0.00

225,147.65

0.00

AMOUNT DUE 225,147.65 6,677.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,677.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

259.0 TIME ALLOW: 11/17/2000 ??:??:??

ORIG TIME ALLOW: 11/17/2000 ??:??:??
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PCN: 12768-BID    ESTIMATE RUN 12/16/2001

PROJECT: C 133A-027                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:09:46

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0005 ROCK EXCAVATION 1,100.000

0.000

203-00400  
 

1,100.000

CY  

16.00000 17,600.001,100.000

0.00

0010 BACKHOE DELETED BY 105 #5 0.000

0.000

203-01510  
 

0.000

HOUR

120.00000 0.000.000

0.00

0015 TRUCK (DUMP) 4.000

0.000

203-01582  
 

4.000

HOUR

74.50000 298.004.000

0.00

0020 FRONT END LOADER (RUBBER TIRED) 14.000

0.000

203-01590  
 

14.000

HOUR

86.00000 1,204.0014.000

0.00

0025 ROCK SCALER 44.000

0.000

203-02300  
 

44.000

HOUR

44.63000 1,963.7244.000

0.00

0030 SCALER FOREMAN 17.500

0.000

203-02310  
 

17.500

HOUR

67.60000 1,183.0017.500

0.00

0035 ROCK BOLT (1 INCH) 335.000

0.000

211-01008  
 

335.000

LF  

20.97000 7,024.95335.000

0.00

0040 WIRE MESH 28,061.000

0.000

504-05000  
 

28,061.000

SF  

1.10000 30,867.1028,061.000

0.00

0045 SHOTCRETE CLASS I 727.900

0.000

601-10050  
 

727.900

SY  

137.00000 99,722.30727.900

0.00

0050 GEOCOMPOSITE DRAIN WITHOUT PIPE 208.300

0.000

605-83001  
 

208.300

SY  

9.03000 1,880.95208.300

0.00

0055 CONSTRUCTION SURVEYING (HOURLY) 3.500

0.000

625-00001  
 

3.500

HOUR

143.75000 503.133.500

0.00
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PCN: 12768-BID    ESTIMATE RUN 12/16/2001

PROJECT: C 133A-027                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:09:46

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0060 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

16,500.00000 16,500.001.000

0.00

0065 FLAGGING 807.500

27.000

630-00000  
 

834.500

HOUR

23.00000 19,193.50834.500

621.00

0070 TRAFFIC CONTROL SUPERVISOR 35.000

2.000

630-00002  
 

37.000

DAY 

460.00000 17,020.0037.000

920.00

0075 TRAFFIC CONTROL INSPECTION 7.000

2.000

630-00007  
 

9.000

DAY 

287.50000 2,587.509.000

575.00

0080 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000

0.000

630-80341  
 

18.000

EACH

80.50000 1,449.0018.000

0.00

0085 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 10.000

0.000

630-80342  
 

10.000

EACH

86.25000 862.5010.000

0.00

0090 DRUM CHANNELIZING DEVICE DELETED BY 105 #5 0.000

0.000

630-80360  
 

0.000

EACH

69.00000 0.000.000

0.00

0095 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000

0.000

630-80363  
 

10.000

EACH

80.50000 805.0010.000

0.00

0100 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 34.000

0.000

630-80364  
 

34.000

EACH

92.00000 3,128.0034.000

0.00

0105 TRAFFIC CONE DELETED BY 105 #5 0.000

20.000

630-80380  
 

20.000

EACH

23.00000 460.0020.000

460.00

0110 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12768-BID    ESTIMATE RUN 12/16/2001

PROJECT: C 133A-027                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:09:46

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0115 F/A OJT PILOT DELETED BY 105 #5 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0120 F/A ESB PROGRAM DELETED BY 105 #5 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0135 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 224,252.652,576.00224,252.65CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0125 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

675.00000 675.001.000

0.00

0130 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

220.00000 220.001.000

0.00

CAT 895.000.00895.00CURRENT AMT0400 $ $ $

$ 225,147.652,576.00$225,147.65$CURRENT AMTPROJECT TOTAL


